

Initial Project Planning Template

Date	4/2/2026
Team ID	SWTID-2026-2905
Project Name	LegalEase: AI-Powered Legal Document Generator
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)
Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email.	2	High		01-09-2026	03-09-2026
Sprint-1		USN-2	As a user, I will receive a confirmation email once I have	1	High		01-09-2026	03-09-2026
Sprint-1	User Profile	USN-3	As a user, I can register via Google/ OAuth for quick access to	2	Medium		02-09-2026	04-09-2026
Sprint-1	Login	USN-4	As a user, I can log into the application by entering email &	1	High		03-09-2026	05-09-2026
Sprint-2	Document Selection	USN-5	As a user, I can select document type (Rental, NDA, Employment,	3	High		06-09-2026	08-09-2026
Sprint-2	Data Collection	USN-6	As a user, I can enter required details (parties, dates, terms) with	5	High		08-09-2026	11-09-2026
Sprint-3	AI Generation	USN-7	As a user, AI validates my inputs and generates a legal	8	High		12-09-2026	16-09-2026
Sprint-3	Review & Edit	USN-8	As a user, I can review, edit, and customize the generated draft	3	Medium		16-09-2026	18-09-2026
Sprint-4	PDF Export	USN-9	As a user, I can download the final document as PDF and it will be	3	High		19-09-2026	21-09-2026
Sprint-4	History & Compliance	USN-10	As a user, I can view my document history, check compliance status,	2	Low		21-09-2026	23-09-2026